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Title (description) Enhancements to Ecs Assistant

Documents Affected

Drop 4 Build Plan, Appendix D (already updated)

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech
Reference

Start New Baseline [

O]

RTM Change

Problem:

Ecs Assistant enhancements require baseline install of new version of the Ecs Assistant script and binary files.

Proposed Solution: copy files -
To

: /tocls/common/ea_new; From: /ecs/formal/CONMON/scripts

All files for drop 4 in the /ecs/formal/COMMON/scripts directory.

To
riles from drop 4:
EcCoDcecp
Tcllndex

: /tools/common/dce_naw; ‘Prom: /aca/formal/COMMON/MiscUtils/EcCoDcecp

This-tsa basetime change-te-all-sites in whic is insta Léa

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS ChiefEng [] Fos ] Mz0 [
Procurement [ Qo0 Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off ] Security [] Subcontret ] Sys.Eng ] SysX:r{ O

p
Cost: None [] Small ] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
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